

I/200593/2023

Dated 27.05.2023


MINUTES OF MEETING HELD UNDER THE CHAIRMANSHIP OF DR. ABHISHEK JAIN, IAS, SECRETARY (IT) TO THE GOVERNMENT OF HIMACHAL PRADESH ON 20-01-2023 AT 10:15 AM REGARDING IMPLEMENTATION OF HIM PARIVAR PROJECT

The following officers were present in the meeting

1. Sh. Mukesh Repaswal, IAS, Director (IT)
2. Sh. Rajeev Sharma, Additional Director (IT)
3. Sh. Anil Semwal, Joint Director (IT)
4. Sh. Vikas Chadha, Manager (IT)
5. Sh. Chandan Parmar, Dy. Manager (IT)

The following discussion/ decisions were taken in the meeting:

1. The Chairperson directed that priority shall be given to Him Parivar project and ensure that the necessary work to issues Unique IDs and integration them with some schemes should be completed before the scheduled launch of the project on 1st July 2023. Furthermore, efforts should be made to integrate the database of HPSEBL (Himachal Pradesh State Electricity Board Limited) with the Him Parivar solution before the project launch.
2. The Chairperson directed that Joint Director (IT) will also be involved for the launch of Him Parivar Project. It was discussed that four states namely Haryana, Rajasthan, Madhya Pradesh and Karnataka have successfully implemented the initiatives similar to Him Parivar solution. It was decided that in order to gather valuable insights and best practices from these states, two teams led by the Additional Director (IT) and the Joint Director (IT) will visit these States to study their similar initiatives. Sh Vikas Chadha (Manager (IT), Sh. Mridul Sharma (SeMT Consultant) and members from the PMU team will be in the teams.
3. Further, the Chairperson directed that a meeting be scheduled under the worthy Chief Secretary to the Government of Himachal Pradesh in the upcoming week where the participating departments may also be invited to finalize the scope and modalities of the project before the scheduled launch.


26-05-23
Director,
Department of Information Technology,
Himachal Pradesh